COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/26/2006

ESTIMATE SUMMARY 08:15:54
CONTID: C15160 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15160-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 67.0 DAYS TIME ALLOW: 78 WORK DAYS
I-25 OVERLAY EAGLERIDGE NORTH PERCENT TIME:  85.90 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0252-378
I-25 OVERLAY EAGLERIDGE NORTH
NAME OF ROAD: 25
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/20/2006 DATE TIME STARTED 04/04/2006
1800 NORTH TAFT DATE LET 03/09/2006 DATE WORK BEGAN 05/10/2006
DATE AWARDED 03/13/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,364,423.59 PARTICIPATING $ 4,871,400.55 S 1,237,579.14
AWARD PROJECT AMT: $  4,933,605.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.81% TOTAL EARNINGS 4,871,400.55 1,237,579.14
FUNDS AVAILABLE: $ 493,023.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,871,400.55 1,237,579.14
TOTAL CLAIMS: $ 0.00 RETAINAGE -70,431.01 -18,563.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,800,969.54 1,219,015.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,800,969.54 1,219,015.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,219,015.45
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CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15160-BID ESTIMATE RUN 09/26/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0006 08:15:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00002 *MULCHING (WEED FREE HAY) 10.000 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 4,000.000 0.000
1B 0.000 0.00
3.35000 0.000 0.00
0070 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 800.000 0.000
sy 0.000 0.00
3.35000 0.000 0.00
0075 304-09000 AGGREGATE BASE COURSE (SPECIAL) 4,000.000 0.000
cY 1,185.000 18,723.00
15.80000 1,185.000 18,723.00
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 76.070
TON 79.130 6,500.53
82.15000 155.200 12,749.68
0085 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 35,200.000 35,164.890
TON 0.000 0.00
43.80000 35,164.890 1,540,222.18
0090 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 34,375.670 16,361.160
TON 18,014.510 919,640.74
51.05000 34,375.670 1,754,877.95
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 20,387.000 15,788.000
GAL 4,599.000 9,657.90
2.10000 20,387.000 42,812.70
0100 609-60011 CURB TYPE 6 (SECTION M) 3,500.000 0.000
LF 3,293.000 39,022.05
11.85000 3,293.000 39,022.05
0105 614-80385 RUMBLE STRIP 91,608.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00

10,500.00000 0.800 8,400.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15160-BID ESTIMATE RUN 09/26/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0006 08:15:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
176,000.00000 1.000 176,000.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.330
L S 0.470 5,640.00
12,000.00000 0.800 9,600.00
0125 627-00001 *PAVEMENT MARKING PAINT 1,360.000 688.500
GAL 662.000 33,199.30
50.15000 1,350.500 67,727.58
0130 627-00005 *EPOXY PAVEMENT MARKING 512.000 0.000
GAL 0.000 0.00
75.75000 0.000 0.00
0135 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 9,703.000 4,414.000
SF 5,289.000 60,294.60
11.40000 9,703.000 110,614.20
0140 630-00000 *FLAGGING 2,500.000 1,602.000
HOUR 436.000 8,829.00
20.25000 2,038.000 41,269.50
0145 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 47.000
DAY 15.000 835.50
55.70000 62.000 3,453.40
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 56.000
DAY 16.000 8,800.00
550.00000 72.000 39,600.00
0155 630-80002 *FLASHING BEACON (SOLAR) 8.000 2.000
EACH 1.600 360.00
225.00000 3.600 810.00
0160 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 1.000
EACH 0.800 68.00
85.00000 1.800 153.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 8.000
EACH 15.400 184.80
12.00000 23.400 280.80



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15160-BID ESTIMATE RUN 09/26/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0006 08:15:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 29.000
EACH 36.700 612.89
16.70000 65.700 1,097.19
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 14.000
EACH 14.800 330.04
22.30000 28.800 642.24
0180 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 500.000 228.000
SF 182.400 3,046.08
16.70000 410.400 6,853.68
0185 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 5,840.00
7,300.00000 1.800 13,140.00
0190 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 536.00
335.00000 3.600 1,206.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 115.000 55.000
EACH 44.000 981.20
22.30000 99.000 2,207.70
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 0.000
EACH 12.600 420.84
33.40000 12.600 420.84
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0210 630-80370 *CONCRETE BARRIER (TEMPORARY) 600.000 300.000
LF 240.000 7,752.00
32.30000 540.000 17,442.00
0215 630-80380 *TRAFFIC CONE 600.000 135.000
EACH 310.500 341.55
1.10000 445.500 490.05
0220 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 1.000
EACH 0.800 896.00

1,120.00000 1.800 2,016.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15160-BID ESTIMATE RUN 09/26/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0006 08:15:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 55,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR INTERIM HMA SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70011 F/A PARTNERING PARTNERING 2,498.620 2,498.620
FA 0.000 0.00
1.00000 2,498.620 2,498.62
0430 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) (SPECIAL) EXIT 108 47.000 47.000

NB OFF RAMP

27.15000 47.000 1,276.05
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PCN: 15160-BID ESTIMATE RUN 09/26/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0006 08:15:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 304-06007 AGGREGATE BASE COURSE (CLASS 6) EXIT 108 NB OFF RAMP 38.000 38.000
cy 0.000 0.00
50.35000 38.000 1,913.30
0440 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) EXIT 108 36.680 36.680
NB OFF RAMP
TON 0.000 0.00
102.50000 36.680 3,759.70
0445 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) EXIT 108 NB OFF RAMP 16.000 16.000
GAL 0.000 0.00
6.25000 16.000 100.00
0450 210-00810 RESET GROUND SIGN EXIT 108 NB OFDF RAMP 4.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0455 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT ON STRUCTURE 15,000.000 0.000
K-18-F, K-18-D AND K-18-AB
DOL 0.000 0.00
1.00000 0.000 0.00
0460 900-00006 ADDED ITEM (DOLLAR)/ MATERIAL COST INCREASE FOR BRIDGE 500.000 0.000
RAIL
DOL 0.000 0.00
1.00000 0.000 0.00
0470 900-00006 ADDED ITEM (DOLLAR)/ UPGRADE FIELD OFFICE 2,500.000 0.000
COMMUNICATION
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 4,836,678.12 $1,168,532.185S 4,384,312.32
CAT NO0201 ROADWAY SAFETY ITEMS
0270 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,192.040 3,278.540
LF 913.500 2,055.38
2.25000 4,192.040 9,432.09
0275 202-01300 *REMOVAL OF END ANCHORAGE 54.000 34.000
EACH 20.000 2,451.00
122.55000 54.000 6,617.70
0280 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,500.000 1,639.010
cy 752.500 4,853.63
6.45000 2,391.510 15,425.24
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PCN: 15160-BID ESTIMATE RUN 09/26/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0006 08:15:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,545.000 4,362.500
LF 1,181.500 20,912.55
17.70000 5,544.000 98,128.80
0290 606-01340 *END ANCHORAGE TYPE 3D 17.000 11.000
EACH 6.000 2,400.00
400.00000 17.000 6,800.00
0295 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 4,400.00
1,100.00000 4.000 4,400.00
0300 606-01380 *TRANSITION TYPE 3H 4.000 1.000
EACH 3.000 2,100.00
700.00000 4.000 2,800.00
0305 606-01395 *TRANSITION TYPE 3L 20.000 18.000
EACH 0.000 0.00
680.00000 18.000 12,240.00
0310 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
4,400.00000 4.000 17,600.00
0315 606-02003 *END ANCHORAGE (NONFLARED) 17.000 11.000
EACH 6.000 19,200.00
3,200.00000 17.000 54,400.00
0320 612-00001 *DELINEATOR (TYPE I) 876.000 0.000
EACH 0.000 0.00
16.70000 0.000 0.00
0325 612-00002 *DELINEATOR (TYPE II) 112.000 0.000
EACH 0.000 0.00
18.20000 0.000 0.00
0330 612-00003 *DELINEATOR (TYPE III) 139.000 0.000
EACH 0.000 0.00
19.70000 0.000 0.00
0335 614-00011 *SIGN PANEL (CLASS I) 21.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
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PCN: 15160-BID ESTIMATE RUN 09/26/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0006 08:15:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0340 614-00012 *SIGN PANEL (CLASS II) 160.000 0.000
SF 0.000 0.00
22.05000 0.000 0.00
0345 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 12.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0350 614-80313 *BARRICADE (TYPE 3 F-C) 2.000 0.000
EACH 0.000 0.00
765.00000 0.000 0.00
CAT 0201 CURRENT AMT 258,010.69 $ 58,372.56 S 227,843.83
CAT NO0300 STRUCTURE
0355 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 87.000 70.600
sy 0.000 0.00
285.15000 70.600 20,131.59
0360 206-00000 *STRUCTURE EXCAVATION 133.000 133.000
cY 0.000 0.00
24.50000 133.000 3,258.50
0365 206-00100 *STRUCTURE BACKFILL (CLASS 1) 163.640 163.640
cy 0.000 0.00
24.50000 163.640 4,009.18
0370 503-00018 *DRILLED CAISSON (18 INCH) 160.000 160.000
LF 0.000 0.00
194.95000 160.000 31,192.00
0375 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 61.000 0.000
LF 61.000 9,174.40
150.40000 61.000 9,174.40
0380 601-03030 *CONCRETE CLASS D (BOX CULVERT) 77.950 77.950
cY 0.000 0.00
810.00000 77.950 63,139.50
0385 601-06150 *CONCRETE (PATCHING) 51.400 51.400
SF 0.000 0.00
100.00000 51.400 5,140.00
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PCN: 15160-BID ESTIMATE RUN 09/26/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0006 08:15:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

0390 602-00020 *REINFORCING STEEL (EPOXY COATED) 11,376.000 11,215.000
1B 0.000 0.00
1.95000 11,215.000 21,869.25
CAT 0300 CURRENT AMT $ 162,904.83 $ 9,174.4058 157,914.42

CAT NO0301 STRUCTURE SAFETY ITEMS

0395 202-00425 *REMOVAL OF BRIDGE RAILING 763.000 763.000
LF 0.000 0.00
8.65000 763.000 6,599.95
0400 606-10300 *BRIDGE RAIL TYPE 3 196.000 196.000
LF 0.000 0.00
110.00000 196.000 21,560.00
0405 606-11010 *BRIDGE RAIL TYPE 10R 676.000 676.000
LF 0.000 0.00
95.00000 676.000 64,220.00
CAT 0301 CURRENT AMT $ 92,379.95 $ 0.00$ 92,379.95

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,450.00000 1.000 7,450.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0420 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 14,450.00 $ 1,500.00$ 8,950.00

PROJECT TOTAL CURRENT AMT $ 5,364,423.59 $1,237,579.14 % 4,871,400.52



